



# SCHEDULE



MAR 2022 – PUBLIC MEETING #1

WE ARE HERE



JUN 2022 – 30% SCHEMATIC



SEP 2022 – 60% SCHEMATIC



NOV 2022 – PUBLIC MEETING #2



MAR 2023 – 90% SCHEMATIC



AUG 2023 – FINAL SCHEMATIC



TBD - PLANS, SPECIFICATIONS & ESTIMATES



TBD - LETTING & CONSTRUCTION